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Mechanical/Floor Modules

Co tr ct' rk
PRIORITY MODULES

Based on ROS of balance of ship loose, see Procurement slides for details
A. KB11, RFH: 09/23/16*

1. (Working) Install Vessels, Piping, Ik Piping Anchors, EF: 09/20/16
2. (Engineering) VS3-KB11-GNR-000002 — KB11 Vessel As Built Discrepancies, ETA: TBD

B. KB12, RFH: 09/09/16*
1. (Working) Cannon Sline, Sandblast and Paint, EF:~ 08/11/16

C. R151, RFH: 09/02/16*
A. (Working) Install Duct & Supports, EF: 08/12/16
B. (Working) Install Piping Ik Pipe Supports, EF: 08/24/16
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C tr ct'rk
Turbine Buildin BOP Unit 2

Construction
A. TB First (1") Bay

1. RAI ¹2&3 - Con. completed 31, 2 more to be done (consultant at site this week to perform assessment and Non Destructive Testing)
Potential of 12 more cores pending consultant review this week.
2. 90% analysis & Final report TBD

B. Subcontract (¹ 2432) issuance of Turbine Generator Center Line Erection: 8-31-16
C. Subcontract (¹ 1203) Fire Protection/Fire Detection Systems: Kick Off meeting 8-18.
D. NASS Transformer Dress Out work started 5-20-16 Finish 9-16-16

1. ETOS - oil fill (Need 150 gal to top off) 8-3
2. ET048 — Vacuum start 8-7 oil fill 8-9 begin at 6:00 pm
3. V53-ET02-GNR-000006 Frame support weld crack (Target Solution 8-12)
4. VS3- ET01-GNR-000003 ET01C Cooler Control Cabinet Dropped During Loading - TBD (Need Delivery Date of Replacement Cabinet)
Notes: Oil fill and testing activities start (tracked in the schedule)

E. Equipment
1. Rig and Set Deaerator TBD (dependent on HLD availability) — Lift Plan Needed
2. 286/486 Fixators suspended per N &D on grout breaks
3. Rig & Set: DTS-MS Systems (7 Units ) 8-5 On location, need bushing and anchor bolt drilled holes
4. Rig & Set: LOS-MP-05 Oil Transfer Pump 8-12
5. Elevation 140'ast sit concrete placement 8-8 Night Shift

F. Engineering
1. V52-ME01-GNR-000166 8-8 Toshiba
2. V52-ME01-GNR-000171 Overlay Welding 8-12 - TBD Toshiba
3. VS2-CC01-GNR-000404 Fixator Grout Breaks 8-8 (CND 8-2) — Eng. needs to expedite this date
4. VS2-CR01-GNR-000476 Oil Storage Tank Pads TBD RAI

5. VS2-CESO-GEF-000045 Pipe Sleeve and beam clash CND 8-5 (PRIORITY)
6. VS2-SS01-GEF-000076 Horizontal Bracing Weld Call out CND 8-9
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C tr ct'rk
Turbine Buildin Unit 3:

Construction

A. CondensersA, B & C- In Progress Work

B. Installation
1. Rig & Set Condenser Lower A, B & C TBD (these lifts are tied to HLD) WELD DOC CLOSURE - Readiness Review Needed
2. Rig & Set Condenser Upper A, B & C TBD

3. Rig and Set Condensate Pumps WIP 8-10

C. Engineering
1. VS3-ME01-GNR-000032 Weld Defects in Extraction Steam Pipe 8-12 (CND: 7-22) — Toshiba
2. Engineering to provide design completion status of underground site specific systems outside of TB and transformer areas - 8-10
3. VS3-SS01-GNR-000028 Leveling Plate for P3 Placement CND 8-12
4. V53-CDS-MEK-800054 Need Weld Docs for additional extraction pipe CND 8-10
5. V53-CDS-MEK-800055 Need Weld Docs for additional extraction pipe CND 8-10
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Nuclear Island Unit 3
Shield Building

A. Layer F1 Floor El 90'-6" to 92'-6", Line 7.3 to Az 142, Placement Date - 8-29-16

B. F1 Inside Wall — Q-Line to Line 7.3 — Placement Date - 9-29-16
1. VS3-CR01-GEF-000112 Circumferential ¹11 Bar Clarification (CND 8-10) 8-10-16

C. Layer E1-E2 - N-Line to Q-Line El 87'-6" to 96'6" Placement Date - 10-7-16 (Preliminary)

Containment Building

A. Layer 3 EL 83'/84'-6" Placement Date - 10-1-16 (Preliminary)
1. VS3-CA05-GNR-000007 - CA05 B-Plate As-Built Elevations — (CND 8-19-16) — 8-19-16

Backfill
A. Install Grounding Grid at El 77' West Side — 11-Line to 1-Line
B. Backfill up to El 78'-6" — West Side — 11-Line to 1-Line

1. VS3-AT01-GNR-000009 U3 Waterproofing blisters Q-Line 5 SB lower mudmat — TBD
C. Install Contingency Dewatering Well — Southwest corner of 1-Line and N-Line for Groundwater Control
D. Install Remainder of French Drain from Dewatering Well, along 1 Line (N to I-Line) and I-Line (1 to S Line)

8/09
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Nuclear Island Unit 3

C tr ct'I rk

Auxiliary Building
A. Line J1 — El 66'-6"- 82'-6" — Concrete Hold

1. e-Fin 14183 — CA22 Rebar — Resolving comments for Eg DCR/N&D 08-08-16 8 risk
2. VS3-1214-GNR-000002 — HVAC penetration non-conformance (CND 8-08-16) — 8-08-16
3. VS3-CC01-GEF-000078 — Lower CJ on Line J1 — 8-12-16

B. L, M, & Partial 9.3-Line Walls EL 82'-6" to El 100'lacement-8-15-16

C. Miscellaneous
1. Concrete Repairs Needed for Coating

a. VS3-CC01-GNR-000240 — Rm 12112 repair on K-Line — 8-31-16
b. VS3-CC01-GNR-000245 — Repairs per VS3-CC01-20-031 8 VSG-CC01-GEF-000281 8-10-16
c. VS3-1020-GNR-000002 — Annulus Basemat Thickness OOT-8-09-16
d. VS3-CC01-GNR-000248 — Concrete repair, Area 2 E: 82'-6" Interior SB corner 8-10-16
e. VS3-CC01-GNR-000249 — Low Cube Breaks - Areas 1&2 & AB holes Rms 12103/4 8-10-16

D. Concrete Coating for Area 3 — El 66'-6" — 82'-6" - Support installation of KB04, KB14, KB15, KB16 and R155

E. Concrete Floor Sloping for Area 4- El 66'-6" — Follows J1 and Line 4 concrete pours — Support KB 11 and
KB12 installation

CA20 (SubMods 1 & 2) Lift & Set — See MAB Page for latest date
CA20 (Submods 3&4)

A. VS3-CA20-GNR-000052 — CA20 Spent Fuel Pool North Wall — TBD

8/09
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Ct tr ct' rk
~Site S ecific

A

D

Unit 2 Coolin Towers:
1. Repair Pump Structure Cooling Tower Walls

a) U2B CT West Side — 8/12/16
b) U2B CT East Side — 8/12/16
c) U2A CT West Side — 8/12/16
d) U2A CT East Side — 8/12/16

2. Pour Fillets and Splitters- TBD (28 day breaks on 8/10/16)
Unit 3 Coolin Towers:

1. Pour 8, D and Curtain Walls — 9/16/16
Power Block Su ort Work

1. Backfilling TB3 west side - TBD

2. Backfilling NI3 on Nightshift — TBD

3. Excavating @ NI2 shield wall for waterproofing repair - TBD

Site La out Chan es
1. PEB (Plant Entry Bldg. ¹69)

a) Page Turn with Awarded Contractor— TBD

1. Update SORVD — 8/8/16
2. Issue Req and Signatures, once Pricing is completed

2. DRS

3. YFS / PWS

4. Demo SDS under U2NI Lunch Tent, after move
S. MSE Wall Grounding, after start of MSE wall foundation

~ainaan
1. VSG-CWS-GNR-000015 — RAI Vendor, Embed Issues — TBD

2. VSG-CWS-GNR-000051 — PDC 3A/B Platform Legs - TBD
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Site Services

A. FaCilitieS — Modifications, setups and moves
1. Bldg. 107 (Cable Management) — Ready for Occupancy — 8/12/16

B. Crane Status
1. Grove 9150 150T crane ¹230885 from Annex needs technician support (ETAS 09/Aug). Replaced in service w 9150

from batch plant.
2. U2/U3TI Manitowoc 16000 begins arriving on site this week.

C. Construction Su ort — ongoing
1. U2NI Lunch Tent relocation — Tents 324 & 345 — Pressurizers relocated to new tent 324. U2NI LT needs schedule

to relocate to new tent 345, Target Completion for U2NI LT to support A30 work is 04/Sep.
2. U3NI Lunch Tent scope- Tent 3 — Approved — Working E&DCR & Procurement
3. Rebar Fab Shop & Electrical Warehouse — LD2 — Design & Estimate to WEC 8/3/16 — Pending approval

D. General Civil Su ort
1. Parking Lot 3 (PL3) Expansion II — Design
2. SWPPP for Subcontract City Expansion, Phase 9, LD12 — Engineering
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SbC trCt
A

B

C

D

E.

F.

G

~ea tech
1. Continue electrical work in Tower 2A, 3A & 38; Punch-listing mechanical in 2A & 3A

Garne — RWS Intake
1. Installing formwork & rebar

~Garne — OWS
1. SORVD Item Resolution (14 open, 2 after 1yr, 4 after tank repair)

a. Tank 3A—

1. Flow Meter 508 Install to start — 8/8/16
2. GNR 000029 (Clean Supply Line) — 8/11/16

b. Tank 38 — Drain Tank and Perform Mechanical Repairs—

Garne — WWS Dischar e Permit Ex ires — 12 31 16
1. Working Diffuser — Safety Pause

Cannon Sline
1. CV and BOP HVAC Duct Blast and Applying Coatings in Blast Shop
2. Working NI2 Rooms as available
3. Prepping and coating and touchup miscellaneous TB2 areas
4. Paint/ Blast Booth Renovations
S. NI3 — Floor Scope and area 3 coatings
6. Precast panel blast and coat
7. SPL30 — Hot Item (5 shifts)

CBIS-Shield Buildin
1. Working Course 10, 11 & 12 I Fit up Pad
2. Unit 3, Course 1 5 NI3 Pad. Fit up, Prep, Pipe Sleeves & Course 1 Templates

E NVI ROVAC
1. Cleaning Floor Drains on Night Shift
2. Mockup of HVAC Duct Interior Weld Prep (Vendor Equipment needed on order)
3. CAD1

CONFIDENTIAL
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S bC trCt
H. Su erior Air Handlin

1. Support installation in Rooms 12102, 12103, 12104, 12111 gt CV

2. Preparing additional supports in shop.
I. CA Murren — WWS - NS Permit Expiration — 12/31/16

1. 13.8 KV Slope
a. Change Order complete by 8/17/16
b. CA Murren developing Construction Execution Plan Revision based on RFI 000021 response forecast 8/25/16

j. CA Murren — MSE Wall
1. Resubmit Drawings prior to Backfilling — TBD

2. RFI-16CAM.016-001 (VSG-0000-GF-000299) — TBD

K. ~Gre or Electric
1. Performing Site wide lighting maintenance
2. Warehouse 20A, 20B, 57 — Fire Alarm System (Siemen's on-site programming panels)
3. Parking Lot ¹3 Lights on order — ROS 8/25/2016
4. Material Storage Bldg - Complete Fire Detection System — 8/24/2016

L. Carolina Ener Solutions CES
1. Steam Generator Brackets

a. U3 Nl Embeds — mob 8/15/16
M. Transco — Reactor Cavity MRI (Metal Reflective Insulation) Package

1. Install Mirror Insulation — 7/17/16 thru 8/27/16
N. M ersa Cha man

1. Complete Materials Storage Building

O. North American Substation Services NASS
1. Started 5/20/16, working transformer dress out
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H' L v Act't
A. RC01 Main Steam Flued Heads and Bellows

Owner — Nathan Hardwick, Sponsor — Rod Cavalieri, SCANA — )ohn Todd
1. Action — Determine acceptability of bellows onsite

a) Main Steam Bellows — High Confidence of Acceptance
b) Feed Water Bellows — Probably not usable
c) Engineering Schedule for Domestic Resolution— 08/25/2016
d) Issue final design specifications to Shelley for fabrication of Feed Water Bellows - 08/18/2016

2. Action - Main Steam Flued Heads on site = 09/16/2016
B. CAR 2016-0460 Material Storage and Preventative Maintenance

CAR Owner — Frank Eppler, Sponsor — Carl Churchman; Issue Owner Curtis Frisbee
1. Action — Assigned Champion shall provide documentation at a frequency determined by Senior Management for 6 months from the

date the revised plan in PA-02 has been signed by Senior Management. Status updates shall include acreage gained, materials
moved/scrapped, resources acquired, and general provisional releases. Owner: Frisbee Due 11/18/2016

C. SMCI Data Pack Deficiencies- PCC Level 1

Owner — Marty Mastroianni; Sponsor — Dale Garrison
1. Action - PCC, Matt Engle — Receive final approval on SMCI path forward — 8/12/2016

D. LAR 90
Owner — Frank Turbeville Sponsor -Pat Young
1. Action - Full-scope LAR submitted: 8/10/2016
2. Action - PAR request date for RC02 gr Line-I — Immediately following LAR submittial

E. Cable Manager
Owner — Woody Harrington; Sponsor — Rod Cavalieri
1. Action - Provide date for when cable manager will be populated and complete - 10/31/2016
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E er tI //tLCt It
Action/Comments

Partial Release64 2177-MSOW-15-0002 Work Hold on Containment
95 mercial Grade Dedication for Electrical Conduit
107 Release ure 15.03 chan mana ent lan

100 CPT: Metrics for Work Pa re to work
87 Id Purchase uisition work im rovement
105 urens Sh lace trucks with valves &

91 seam weld: CAR-2016-1146 Verification Acce nce of HSS Seamwelds
98 100384491 CA03 Rebar Anchor extent of condition
101 alvanized ductwork: Su and re ir coatin form weld activities
94 Steel - NDE and CGD Issue
106 8-line electrical cable: 1x4 order
79 mo Im ementation Status

Owner

Gene Voci

Brande Lunz

Frank er
T Boone
Rob Carlon
Rob Carlon

Dan 0'in
Dan O'Lou lin

Frank Turbeville
Brande Lunz

Brande Lunz

T Boone

Date
Identified
1-Jan-16
3-Jun-15
25-J ul-16
1-Jun-16

1-M 16
1-Jun-16
1-Oct-15
1-Jun-16
1-Mar-16
22-J ul-15

1 16
1-Feb-16

rr« toRPIIO
dW Date

-16 16
1-Se 16 1 -16

23-Se 16 11- 16
-16 11 16

TBD -16
-16
-16

16
-16

16

16

16
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Prcr
8 POR

5501.59
Carolina

Airlock Natch

Owner
C. Mangelsen NI2 Shield

RC03 5-Aug-16

Workfront Forecast CND

12354-PW032, 33

D220.00 Cives N3/7'3" type (2) . Riddle (WT)
N 12 Shield

Bldg.
RCDS 26-Aug-16 11-Sep-

currently being detailed. Forecast date at risk as no

ER02.01

D220.00

D220.00

Shealy

Cives

Cives

Penetrations

remaining D05 plates for
Riddle (WT)

Natch Embeds
1000-GEF-198 & 1237- D. Riddle (WT)

N 12 Shield

N 12 Shield
Bldg.

N 12 Shield
Bldg.

R005

RC05

RCOS

11-Sep-16

28-Sep-16 11-Sep-16

11-Sep-16

-E03 & 04 - 4"

12351-CE-PW797, 580 583- Issued to shop.

12351-CE-PW584- Subbed to Dubose. Cives PCMK 12351

1-CE-PWSBS-

to procure material upon PO award. Buyer to issue PO
Material lead time 3-4 weeks. Feb can begin immediately
receipt of materials and approved shop drawmgs. No

D220.00 Cives
Door Embeds APP-

1-CE-PF701, 702, & D Riddle (WT)
NI2 Shield

Bldg.
RCOS 11-Sep-16

APP-1230-GEF-573 issued 7-Jul-16- Pricing provided
Jul. Buyer to issue CO. No schedule provided at this time

D220.00 Cives

Steam & Feedwater
-P14, P15, P16,
-PLD, Pt1 P14

D. Riddle (WT)

12421-ML

NI2 Shield
8 Idg.

RC06 28-Sep-16 -Sep- instructed Dubose to order material at risk. Pre
meetings on 9-Aug to kick off fabrication

10

PLD2.048

5501.00

5501.00

TBD

PVS

PVS

-30

-33

T. Lorentz (W)

T. Lorentz (W)

ASME Pipe Purchase I. Khan (WT) NI2

Unit 2
Containment

Unit 2

Nl 2

ALL

Ring 2

Rlrlg 2

TBD

3-Aug-16A Now

24-Aug-16
15-Jun-16

Vanes 1-Jun-16

Lug to ship 16.Aug

date is

Devices are
is tack weld N&D

on 7

final BOM and RFI response from WEC regarding the

12

13

14

6230.04

6230.04

6230.04

Recon

Aecon

Aecon

D. Garrison

D. Garrison

O. Garrison

Nl 2

Nl 2

Nl 2

Containment 7-Oct-16

Containment 3D5ep-16

Containment 30-Sep-16

17

20
21
22
23

5501.00
SS01.00

D100.CA005

PVS

PVS

T.

T.

T.

T.

T.

T. Lorentz
T. Lorentz

Nl 2

Nl 2

Nl 2
Nl 2

Nl 2

Containment

12-Oct-16
3-Oct-16

16
31-Jul-16

16 16
2-Feb-17

start 1

date under
date under review

date under review
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Prcr et
Refg Work Packa e 8 POB Su lier Descri tion Owner Buildin Workfront Forecast CND Notes

24

25

26

27

28

D100.CAOOS Greenberry

0100.CA005 Greenberry

D100.CA005 Greenberry

DLOD.CAOOS Greenberry

D100.CA011 Vigor/OIW

33

34

35

A37

LP's, Gussets, & Beam
eats

T. Lorentz (W)

T. Lorentz (W)

T. Lorentz (W)

T. Lorentz (W)

D. Garrison
(WT

Nl 2

Nl 2

Nl 2

Nl 2

Nl 2
Contamment

Containment

Containment

Containment

Containment

Inside CA01

6-Sep-16
Shi

18-Aug-16

27-Oct-16
Shi

23-Sep-16
Shi

TBD

16-Jun-16

new ship date is 8/18/16. Reason is delays m dock package29-Jun-16
review.

29-Jun-16

29-Jun-16

PO issued 19-May./Per Dale 10/21 ship date but workmg to
im rove

29

30

D100.CA007

D100.CA008

5MCI

I HI

Beam Seats & Ledger
n les
uel Handling Crane Rail

mbeds

0. Garrison
WT

FMM

NI2
Containment

NI2

Inside CAOL

Inside CA01

18-Aug-16

28-Jul-16A

1 beam seat and 3 Ledger angles shipping 21-Jul. Remaining
Led aran le eta 11-Au and Beam Seat ea 18-Au

1-Aug-16
om lete

31 PV53.00

WS-PL-9129, 9311, V312-
SG-PV53-0 EF-000001-
WS PV53 NSF61 Valves

R. Namit (WT) NI2 Auxiliary
Room 12111

East
TBD 16-Jun-16

E&DCR complete. Need Requisition

32 D220.00 Cives

PP-12371-CE-

PW301,302,303, 304 & 3DS

Truck Door Upper)
D. Riddle (WT) NI2 Auxiliary Line I 1-4 9/28 - 11/30

15-May-
16

PW301i In fab. Piece has been cut. Est. fab completion 9/9/16.
Est. delivery date 9/23/16.
PW302i In fab. Piece has been fit. Est. fab completion
11/18/16. Est, delivery date 11/30/16.
PW303: In fab. Piece has been cut. Est. fab completion 9/9/16.
Est. delivery date 9/23/16.
PW304: In fab. Piece has been cut. Est. fab completion
11/18/16. Est. delivery date 11/30/16.
PW305i In fab. Piece has been cut. Est, fab completion
11 18 16. Est. delive date 11/30/16.

33 D220.00 Cives
PP-12300-CE-PW301,302,
303 & AP P-12300-AD-

DO1

Qc
Iline10to11

NI2Auxiliary &11Lineito
L

5-Aug-16A
PW 301: on Load 2099 onsite
PW 302: on load 2100 onsite

15-May-

PW 303: on load 21DO onsite

35 5501.61 Rev. 1 Mackson
Blockout matenalto
upplement hubs above (SS

n le & Gratin
FMM NI2Auxiliary Areas18 2 2-Aug-16 ngle received on MRR-34482 and 34970 ready to be issued.

tems1 2 and 3 cpm late onsite.MRRs 34844 not usted

36

37

40

41

PV50.02

D220.00

D22D.OO

ER01.05

5501.00

TBD

TBD

Gives

Gives

Nova

PVS

PS Va Ives PVSO ZOD-170

FPS Valves PVSO ZOD-128

Embed for precast floors
12306-ML-E05
Embeds for Area I Floors

able Tra

loor Steel 4A-411 Material

J. Dickamore/
NI2 Auxiliary Room 12155

J. McGre or

D. Riddle (WT) NI2 Auxiliary Room 12306

D. Riddle WT N12 Auxilia

J.Ta lor WT NI2Auxilia
Area 1

Ag

V. Corno (F) NI2 Auxiliary Room 12352

E. Grain (WT) NI2 Auxiliary Room 12155

15-Aug-16

28-Sep-16
Shi

n hold per APP-PVSD-GEF-850002. ESSOW being generated to
2-Jul-16 est valves to prove operability after seismic event. Once

ESSOW cpm lete, re for testin will enerated

2-Jul-16
BE and TBE in recess. Deviation and LOA will be required

PM did not prioritize with shop. Estimated fab complete 25-
u . Estimatedetag-Se

LSJul16 ffectedb E&DCRAPP-1230GEF564issued23-Ma -16
31-Au -16 estin tecum lete5-Au .

hi 28-Se

43

AT01.03

VS2-1230-SSW-005 5501.65

New South aterproofing Primer

F1136 Bolts

C. Mangelsen
F

S.Ah F

NI2 Auxiliary Wag N 1-4

NI2 Auxilia

18-Aug-16
16 07.20.04 Req Rev 6 PO Rev 4. PO issued.
16.08.02.02. In ui 5501.65A a roved 8-Au

CONFIDENTIAL
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Prcr t
Work ¹ PO¹

5501.53 Dubose

Owner
C. Mangelsen

Workfront

NI2 CA2D Room 12265 31-Aug-16

CND Notes
to be shipped from Ohio grating to Dubose on 8/12,

and

45

46

47

50

VS2-4042-SAW-
850001

5501.57

J400-00

5501.02

CPS

Gerdau

Steelfab

ES01.01 Eaton

5501.26 Rev 1 Mackson Plate

A240 plate

Couplers

Steel El.
7'6" FMM Annex

M. Wimmer
(WT)

Annex

C. Mangelsen

C Mangelsen NI2 CA2D

A. Rogers (F) NI2 CA20

Area 1

IE

TBS

18-Aug-16

25-Jul-16A

28-Oct-16

PO Rev adding plate.

cut a portion of the plate for a coupon.

eta 18-Aug

73 arrived 8-Jul. Load 74 to arrive 13-Jul OSD for an
Load 75 MRR-35049 not
approved 11-Jul. Eaton MVA Leadtime is 18-20

SEL FAT testing (10 days including weekends) to
13-Oct. WECTEC Inspection complete 19-Oct. Ship

51

52

53

54

55

DF02.01 &

DS02.01

48 Rev.

5501.12 Rev
18

F013296

Eaton

Mackson

Mackson

Red-D-Arc

Studs Ferrule to flat
for Hilti Girder

Forklift

M. Wimmer

FMM

P. McGregor

P.

McGregoi'.

Andruloms

Annex

Annex

Annex

IE

JE

All

A II

AR

17-Aug-16

2-Aug-16
16

2-Aug-16 15-Jul-16

2 ASAP
5-Aug 16 &

16 ASAP

824 is the angle, items 22 and 23 is plate, ag onsite.
to be

18 MRR-

issued

issued. 1 to ardive and the other week of

56
Aad Tank Annex 24- -16

57

Milton CAT DG Fuel Tank

M. Detnck
J.

(WT) M.
Wimmer Annex Area 3 TBD 2-Feb-17

12 week lead time. Not released for fabrication. GA,
cal, change order for heater blankets upgrade and

in
V52-4043-COW-

850003
59

60

61

62

63

ER01.17

AT01.03 New

5501.48 Mackson
Cable Tray Supt.

Lift & Man lift

A.

B.

C. Mangelsen

C. Mangelsen

M. Manning

Annex

Annex Area

12

Annex IE

3-Nov-16 2

A II

16

due
.20.03

Seal- PO be issued on
.27.14 Angle clips are missing from fab shop on beams.

to rework. PO
.18.03 Req rev 3 Req approved 1-Aug. Awaiting Budget

65

66

67

F013589

F013296

F013607

Sunbelt Lift

Rm

P. McGregor

G.

M. Manning

Annex

Annex
IE

Annex IE

16

for

Issued

for

not

CONFIDENTIAL
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Prc re t
69

70

71

5501.03

132178-

SS01.44

Hilti

CPS

Dubose

Tioga

117'38

External C. Mangelsen

Table

Steel Flat Bar

MAB

C. Mangelsen

CA20 Leak C. Mangelsen
Annex

MAB

MAB

MAB

MAB

MAB

U3 CADI

U3 CADI

U3 CAD3

U3 CA20

TBD

Area 3

U3 CA20 19-Aug-16

CND
5-

9-Aug-16

R16.08.03.01
VSGCC01GEF 000295- Change from Five Star grout to

QA must conduct audit of facility prior to shipment.

approved, other docs need review. Dubose sent in
CLT.

reversed due to
for

72

73

74

75

V53-KB14-KBW-001
V53-KB16-KBW-

850000
V53-KB16-KBW-

850000
V53-R151-RIW-

G230.M01

G230.M01

Laurens

Laurens

Laurens

Lake Charles

Spool VS3-WGS-PLW-

1

Spool V53-WLS-PLW-

2

Spool VS3-WLS-PLW-

1

I Spool V53-VWS-PLW-

1

D. Garrison

M.Sandford

M.Sandford
S.

D. Garrison

Mechamcal
Modules

Mechanical
Modules

Mechanical
Modules

Mechanical

KB14

KB16

KB16

R15 1

TBD

TB0 22-Jun-16

22-Jun-16

TBD 22

for Rebuild - In

date

to site with date
by C Glover WE 06/17/16; Awaiting shipping

V53-KB16-KBW-

850000

77 VS2-1100-KQW-002

PY30.00

Rel Tioga

Stage Orifices WLS-

-R02

Tubmg 1" Male

J. Dickamore
(WTJ

Mechanical
Modules

Mechanical

KB16 27-Jul-16

24-Jun-16 24-Jun-16

in process. No LOA required since this is Fluor DOR

be administered by WECi EC until the PO is transitioned
sitel. Lessons learned from China being incorporated and

current
no MRR. To return to vendor, will be reordered on

78 5501.63 Dubose
bolts, washers, C. Mangelsen Mechanical

Modules
19 Module
New

23-Aug-16 1-Aug-16

79 Rel Mackson fasteners
C. Mangelsen

Mechanical
Modules

19 Module
New Builds

2-Aug-16 I-Aug-16

13.07 2-3 week lead time, Suppher awaiting 2 items to
marked per SR-C spec requirements they have to marked
hand taking longer than expected, awaiting shipping doc
for

80

81

Rel

D100.11 Rev
56

CPS

Mackson

20-Jul-16

material for new
C. Mangelsen

Mechanical
Modules

19 Module
New Builds

11-Aug-16 2D-Jul-16

material for new FMM/C. Mechanical 19 Module 8-Aug-16
847 onsite balance ETA

R06.02.09- PO issued. AR materials are at Mackson
tested. ETA 8/11. Also awaiting CGD plan approval for

82

83

85

86

R el

550 L64

CPS

Carolina

Rel

5501.03 REL

Tioga

CPS

D100.11Rev
Mackson

Mechanical
Modules

Mechanical
Fabricators BPA

material for New

& Plates w/ W

& Plates w/ W

B.

C. Mangelsen Mechanical
Modules

Mechanical

C. Mangelsen Mechanical

material for new C. Mangelsen 19 Module
New Builds
19 Module
New Builds
19 Module
New
19 Module
New Builds

19 Module

12-Aug-16 20-Jul-16

21-Jun-16

31-Aug-16

25-Aug-16

25-Aug-16

- PO issued on 7

14-Jul PO on
PO issued. Various dates on release ranging

to 31
.01 PO issued approx 9 truck loads w/ matenal

.01 PO issued approx 9 truck loads w/ material

CONFIDENTIAL

I'i vpriciary sail Cenliileniial I ~ lornmiien
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Prcr
87

Work 8

PL03.11 Rel 2 CPS

Owner
C. Mangelsen Mechanical

Forecast
19 Module

25-Aug-16

90

91

92

93

94

95

96

97

98

99

100

48 Rev. M ac kaon

Lake Charles

Lake Charles

Lake Charles

Laurens

Laurens

6230 M01
Lake Charles

Lake Charles

Lake Charles

Lake Charles

Lake Charles

and 1/16" Shim

Spool VS2-CVS-PLW-
-1

Spool VS2-CVS-PLW-

18
Spool VS2-CVS-PLW-

2

Spool V52-CVS-PLW-

Spool VS2-CVS-PLW-

1

Spool VS2-CVS-PLW-

2

Spool VS2-CVS-PLW-

Spool VS2-CVS-PLW-

1

Spool VS2-CVS-PLW-
-1

Spool VS3-SFS-PLW-

D. Garrison

D. Garrison

O. Garrison

M. Sandford

D. Garrison

D. Garrison

D. Garrison

D. Garnson

D. Garrison

M.Sandford

Mechanical
Modules

Mechanical

Mechanical
Modules

Mechanical

Mechanical
Modules

Mechanical

Mechanical
Modules

Mechanical

Mechanical
Modules

M eche nica I

Modules
Mechanical

K804, KQ22,

KQ22

KQ22

KQ22

KQ22

KQ23

KQ23

KQ23

KQ23

KQ23

K812

16 PO

101

102

103

105

Laurens

Laurens

Laurens

laurens

Lake Charles

Spool VS3-SFS-PLW-

1

Spool VS3- W-

1

Spool VS3-WLS-PLW-

Spool VS3-WLS-PLW-

Spool VS3-WLS-PLW-

M.Sandford

M.Sandford
S.

D. Garrison

Mechanical
Modules

Mechanical

Mechanical

M. Sandford Mechanical

M. Sandford Mechanical

K812

K812

K812

K812

K812

106

107

110

Lake Charles

Laurens

Lake Charles

6230 M01
Lake Charles

Lake Charles

Mackson

Spool VS3-WLS-PLW-

1

4 Spool VS3-WGS-PLW-

1

4 Valve VS3-WGS-PL-

M. Sandford Mechanical

D. Garrison Mechanical

D. Garrison Mechanical

Spool VS3-WLS-PLW- D. Garrison

for R251
C. Mangelsen

Mechanical
Modules

Mechanical

Spool VS3-WLS-PLW- D. Garrison Mechanical
K812

K812

K814

K814

K815

19 01- PO issued on 7/26

CONFIDENTIAL
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Prcr et
Round Bar

Mechanical
Modules 6812

Mechanical

CND

112
V53-CDS-MEW-

VS2-CDS-MEW-

850021 Rel CPS

Hilti

5teel Plate 1" and A36 Mangelsen

M atenal Hinson

C.

Steel Plate 1/4", 1/8", Mangelsen
Turbine

Turbine

Turbine

16

28-Jul-16

tt AT01.04 Rev 1
- 1/4" MRR-34681 w/ QC QR 0729-0042. No 1/I!"

- Angle MRR-34791, MRR-34790, 34789. No 1"

received
4 P16.07.27

117

119 Gerdau Terminators QC Unit 3 Nl

Grout
Placement

under
Fixators CG

170'l
E18 E2

F11nside &

Layer 3

16
16

18-Jul-16
27-Jul-16A & 20-Jun-

16

Jl

7

Terminators ERICO ItemgEL16D6Q - partial shipment 3607
w/Construction. 2600 w/ QC QR 0801-0061

ft6 Termina to ra E RICO ItemttEL20D6Q - QTY=7170 one ite w/

120

121

123

124

125

J400.00

C601.00

J400.00
527365

5501.00

J400.00

C811.03 Req

Laurens

Gerd au

Lake Charles

PVS

Gerdau

Munaco

& 31D-4

Terminators

Rebar

& 12" Gaskets

M.sandford
s.

Unit 3 Nl Areas 1 & 2 11-Jul-16

L Hornsby (F) Unit 3 Nl 11 Line TBO

V. Corno (FI

FMM / A.

Unit

Unit 3 Nl

Unit 3 Nl

CAOS 27-

Area 1

100'ayer

3 18-Aug-16 1-Aug-16

N. Hamm
Nl Ag

CWS 16

N. Hamm (Fl Site Specific YFS Piping 5-Aug-16

1isonsite and issued. is held due to mvoices
APP-1240-REF-269 complete - Shop drawings to

Unit 2 review and

ack Weld Issue

383 75onhand 40onsite

Proceed.

131 F012834 Waterlet M. Manning
Site Services Site Services week lead time

133 F012833 General
Mill FMM

FMM

16
Site Services Site Services 29-Jul-16A MRR-34810

CONFIDENTIAL
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Prcr
Refg Work Packa e 8 POII Su lier Descri tion Owner Building Workfront Forecast CND Notes

F012871 Airgas Fume Extractors
FMM/P.

McGre or(F) Safet Safet
19-Aug-16 PO issued - partial order onsite

135
C910.28 req

rev 8
CPS 3fi" TEGA DOST Couplers

C. Mangelsen
(F)

Subcontracts Garney/CA 15-Sep-16
Murren WWS

-7 week lead time after doc approvals, doc sent back as
Revise/Resubmit. Lead time is at risk due to material being
manufactured in Euro e. Released for fabrication

136

137

138

F012379

E R02.01

F013432

Tremble

Shealy

urve Scanner

Misc Material

P&l Supply 50 Welder Fans

FMM

P. McGregor
F

P. McGregor
F

Ag

Ag

Safet

A II

AII

Safet

29-Iul-16A

Phased 30-lun-16
delivenes

5-Au -16

nsite MRR-34797

harleston Material

PO issued

139 F013510

WVS2000027

WVS2000024

Mist Fan Re air Parts

Risk Release Stickers
Risk Release Ta s

P. MCGregol'

M.Scarcega
F

C Riddle (F)

Safe Safe 26-Au -16

20-Se -16
20-Se -16

PO issued - Parts on back order

ut for quote

utfor uote

CONFIDENTIAL

Proprictari ried Coalidcnii:ii information
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ualit Assurance

K Surveillance Activities
1. CAP Program Surveillance (CAR/Dl/DIR process) — Issues identified with DIR process, timeliness of causal analyses and adequacy of actions to

justify closures. — Field Work complete, analyzing results and drafting report. Ongoing
2. CES (WECTEC Scope) Unit 2 Reactor Pressure Vessel Support Installation. Phase 1- Machining RPV Embedments. Complete. Report being

drafted. Several in-process deficiencies self-identified by CES and documented in their CAP program. One item identified by WECTEC (M&TE
Control)

3. Verify performance of QC Routine Inspections and adequacy. There are issues regarding inadequate documentation of inspections being
pursued. Ongoing

4. CA-03 Completion review. Ongoing
5. CES (WECTEC Scope) Unit 2 Reactor Pressure Vessel Support Installation Phase 2 - Drilling & Reaming (32) Anchor Dowel Holes in the (4) RPV

Supports and Phase 3 - Final machining of RPV Support (4) Thermal Plates and (4) Bottom Wear Plates.
6. ASME Manual Org. chart, Site Org. chart alignment and completion of required training.

Upcoming new surveillances
1. CES (WECTEC scope) set up and machining for RCL piping.
2. CES (WECTEC scope) Steam Generator Support installation.
3. CES (WECTEC Scope) Unit 2 Reactor Pressure Vessel Support Installation Phase 2- Drilling & Reaming (32) Anchor Dowel Holes in the (4) RPV Supports

and Phase 3 - Final machining of RPV Support (4) Thermal Plates and (4) Bottom Wear Plates To begin 8/8
4. D RTNSS material control, receipt inspections etc, as follow-up to Surveillance 5-132177-2015-066. To start 8/15
5. N&D Tagging — material controlled, lost/damaged tags, QC Manager Hold Tag Process, use of tag boards etc.

Additional items will be added from schedule based on completion of above

External Audits Surveillances
1. Hartford Steam Boiler (ANI) audit tentative scheduled for 8/29. Focus on org. changes/training.
2. SCE&G Corrective Action Program Audit — Started, ongoing
3. NRC Annual Corrective Action Program (CAP) Inspection 9/12-9/16
4. WECTEC Implementation Audit of CES. Date change from Aug 22 to Oct TBD.

5. CBIS Audit of WECTEC 8/15-19 (CBIS required to perform oversite of WECTEC welding to penetrations/flute heads etc.)

CONFIDENTIAL

propriolon onrl Conlidrnriol infornnrtion
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Licensin Items Affectin Construction NRC U dates:

A. LAR-S3 - PXS Condensate Return
1. Impacts installation of PXS piping on Ring 2 (TBD), Ring 3 set (Feb 2017)
2. Transmit Rev. 1LAR package to SCE&G once final technical comments resolved (targeting late August)

B. LAR-81- Dimension Changes for CH77 Module
1. Driving installation of CH77, SPL-13, potential to delay SG set
2. SCE&G to submit LAR-81 to NRC by 8/11/2016
3. On track to receive PAR on or before 8/29/2016

C. LAR-90- Finned Floors
1. Affects RC06, Wall I form savers, rebar for CA20 floor modules (hooks in Wall I at 117'3 need PAR)

2. PAR received for CA20 floors at 82'6, 92'6 (mini-LAR scope) on 7/22/2016
3. Rev. 2 LAR package (full-scope LAR) targeting 8/10/2016 submittal to NRC

4. Second PAR request to cover hooks/form savers in wall at Line I

D. LAR-49 - Modules Clip Angle
1. Impacts installation of CA3x, CASx floor modules in Containment (CA36 is Oct 2016)
2. Rev. 0 LAR package submitted to NRC 6/16/2016
3. Rev. 1LAR package planned for submittal to NRC pending resolution of calc discussion

E. LAR-74- Shield Building Roof, Tension Beam, and Inlet Changes
1. PAR desired, would increase confidence in NRC approval of shield building roof beam design (mock-up 11/2016)
2. Submit Rev. 8 LAR package to customers 8/09/2016
3. Pre-submittal meeting with NRC mid-August
4. Transmit Rev. 0 LAR package to SCE&G 9/22/16

F. U comin NRC Ins ections
1. August 4, NRC Senior Management Quarterly Meeting
2. TBD, Vertical Slice Inspection of On-site Welding Program
3. August 15-19 (tentative), Programmatic Inspection: Part 21 — Non-conforming Pipe Spools (VCS/Vogtle)
4. September 12-16, Annual Corrective Action Program (CAP) Inspection

CONFIDENTIAL

pr(tprictntt nnd Conrtdcnttnl Infornration
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PMO P6 Prioritized EADCR/NAD/RFI

Average Days Duration to Complete
May-16 Jun-16 Jul-16 Aug-16

Priority 1 10.4 17.4 7.6 3.0
Priority 2

Priority 3

Priority 1

Priority 2

Priority 3

28.0
75.3

Median
May-16

13

45

14.4 13.3 12. 7

13

10

14.5 ¹NIJMI

34.6 ¹DIV/Ol30.5
tion to CompleteDays Dura

Jul-16 Aug-16Jun-16

Numbe r of Documents Completed

Priority 1

Priority 2

May-16
101
105

Jun-16

120

109

J ul-16 Aug-16

36
41

Data is for documents completed in the month.
P6 and SDE Data run on 8/5/16.

Priority 3

P6 Total

SDE Total

54
260

402

39

268

694

14

91

494 37

CONFIDENTIAL
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Number

0oTRAls)90 da s old
Title . e ~ .

Discipline ~ ~ - ~
RAI Owner

VS2-F501-GNR-000002 Supplemental Information to VS2-F501-GNR-

000001 (Implement wp vs2-Fsot-Fsw-850000)

VS2-CE01-GNR-000122 Missed Embeds Annulus 9/18/2014 Civil 686 671

8/15/2014 Mechanical 720 696
Steve Giustino

(Installation Support)
Wilham A))man

(FE/Construction)

VS2 MG01 GNR 000017
Rust Turbine Casing machined surfaces
Supplemental NgtD

2/18/2015 Mechanical 533 521 Don Low (for Toshiba)

VS2-CE01-GNR-000174 Missing Embed in layer C

VS2-MG01-GNR-000004

V53-ME01-GNR-000020

V52-1010-G N R-000012

VS3-CA04-G N R-000013

VS2-CR01-G NR-000394

VS3-CA04-G N R-000015

VS3-CA04-G N R-000016

VSG-ME01-GNR-000006

Rust Found on LP Turbine Rotors

VS3 Condenser Spray Curtain Piping Nozzle
Welds
Unit 2 Embed Plates added after Concrete
Pour
Unit 3 Module CA041nterior Wall Face
LOCatiOnS Out Of TOleranCe (Requires Layer 5)

Indeterminate roughness of cored holes
(CAR 2015-3675)
Unit 3 Module CA041nterior Wall Face
Locations Out of Tolerance (Requires Layer 6)

Unit 3 Module CA041nterior Wall Face
Locations Out of Tolerance (Requires Layer 7)

Main Condenser Site Repair Procedure
Violates HEI Standard

VS2-CE01-GNR-000154 Embeds Missed in Area 2 El 100't I-line

VS2-MS45-G N R-000023

V52-CE01-GNR-000198

FW Pumps'otors rotated Manually
without lubrication

Out of tolerance embed plates on J.1 and J.2

VS2-F502-GNR-000003 Unit 2 Spent Fuel Rack Baseplate Distortion

V53-ME01-GNR-000032 Weld Deffects in Extraction Steam Piping
CONFIDENTIAL

5/15/2015 Civil 447 442

8/13/2015 Civil

10/1/2015 Modules

10/8/2015 Civil

10/1/2015 Modules

10/2/2015 Modules

357 350

308 294

301 294

308 293

307 293

9/29/2015 Mechanical 310 288

1/23/2015 Civil 559 282

9/14/2015 Mechanical 325 267

11/4/2015

2/10/2016

3/16/2016

Civil 274 198

Mechanical 176 168

Mechanical 141 128

10/8/2013 Mechanical 1031 430

7/13/2015 Mechanical 388 387

William A))man
(FE/Construction)

Don Low (for Toshiba)

George Cook (for
Toshiba)

Arthur Reed
(FE/Construction)
Dwayne Robinett
(F E/Construction)

John yeliseyev
(F E/Construction)
Dwayne Robinett
(FE/Construction)
Dwayne Robinett
(FE/Construction)
George Cook (for

Toshiba)
Carlie A)(man

(F E/Construction)
Thomas Magruder
(FE/Construction)

Alex Filo (FE/Const)

Steve Giustino (Inst Spt)

George Cook (for Tosh)
WEC SCORS 000388
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QZ Westieghouse

CONFIDENTIAL WEC SCORS 000389
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Weslinghouse Proprietary Class 2  2016 Weslrnghouse Ele(inc Company LLC. All Righls R rued.

Cv 8 Structurop
K- Ch- -no -s 8 M t ~ -t on P -n PLANT IEIAIOll

6/IILKSTONES

qkm. ~w'

Now(ontsct lsp Splice
Supplemental fiend Cakx have been
added to the EAR mbmittsl by
awtomer request

~ 6.
Suafioitlr e calculation- for LARee @rescheduled to be cornPleted by Aiigum6 in texeonxe los mquem to imProvt on tht a!ready exPtditerl mlicdule. The 6/6/16
core team hm been workn a 6 day wmk week ISO Imarday ) correct orexcemt ourcommitmtnt.

The primary tcchnical dxkto chedule at this point ix the coefi umtion o \I'e EAV (Atd/(ASS cannemioru and tht mxociated load combination of SSE
The malwhichha notbeenpedormcd

The 6/V/ connectwns a» currently de:gncd m a daub'e tater of m nforcement. Engineeris n evslvat ag if adequate margin ccbtx to ulilixe a sing!~ layer of
minforcement skngar to rhe rem of thc gnr ed Smw coenecdom. The double layer of relnforesmest adds cern pkdty to the non contact lap spkce and would
mquire add senal jusceation. This is added scope own the previously panned finned floor calculstiovx and the emsbli hed Igl date. Currently EAOCR APP-
1241 rrEfm76 is In the review proces to jumfy and remove the double foyer af reinerrcemcnt.

4 proposal to create ~ small mand anne document to draw the conclusion that the load combination of SSE+ Thermal dosx not affect tlw arcs of weel
previrled hasbeend cuxxed. Twarrdfercntapproache havebeenexpiored, whkhonlyone produces afavombk past. Tbispathischat'cngingtheg/6/16
date and resources har» been reallocated to kelp w th the pace of productmn. A cumorner rgxcuxxkrn will be he Id this week odueusx the proposed
applosctl.

(7 Rebsr Comments from ne on the upds ed/optim ted rebsr layout of Sp(61 per ate request warn received atcnd of day 7/19. There are mill rr any commwns to 6/9/36
«ork through. one of which is related to coils corrphance bamd on Southern Nuclear feedback SNC has sot accepted two xn ager barx lap splicingto a single
isrgerbarasACI SX9«osc compliant dcmil The comment i whh regards to psong ps bar tolftl barwheh i gowmed by the CAO1 covplerdm n. 6
di cuxxion between r e. I wre ofrce, acd TTES a ta geteil during the weekof 6/g.

Eegineenng pashage process Expect sfrghdy smaller quantit es in July- August — September *dlfng quantbes from new SPL scopes of work.
ending io 256/mohgi updated
drawings

Ongang

QTA/ Wgstinahggse

CONFIDENTIAL WEC SCORS 000390



ELEC
TR

O
N
IC
ALLY

FILED
-2018

D
ecem

ber6
2:04

PM
-SC

PSC
-D

ocket#
2017-370-E

-Page
25

of27
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EPE
K- Ch- en'-s 8 Mt o.ton P -n

~Mu~

e
PLANT MAIOR
MILESTONES

Challenge/issue

DCD Discrepancy-
N690 Evaluations /
CAPAL 100385381

Fire Hose Station

Elevations

MSIV Room Temp.

Exceedances / CAPAL

100353731

Mitigation Plan

No Physical Plant Changes Expected
1. Licensing Evaluation — if no discrepancy exist determine if any further actions are

needed {add clarification to N1-001)
2. If discrepancy exists, review PWR analysis and define actions needed for closure

further actions

Current piping layout violates elevation requirements of NFPA 14. Presented at stage
gate 2 on 8/2 and incorporating comments from China projects.

1. Determine if APP-GW-VPR-008 & APP-GW-M3C-008 are impacted. Error was
discovered and piping is investigating higher temperatures.

2. EQ to evaluate and document impact {no impact based on qualifications)
3. EQ/Plant Integration to issue Eg DCR & PRHA to issue APP-SSAR-GSC-168

Date

1. 8/5
2. 8/19

EOC complete. Eg DCR

is required to make
design compliant with
NFPA 14- relocation of
hose station valves and
relocation off Durasteel

walls by 8/31/16.

1. Completed
2. 8/5

3. 8/12

CAPAL 100392988 CVS Assessing radiation shielding options to met licensing commitments. Likely a physical
Shielding issue change is required to provide shielding. {Steel /Tungsten plate) Westinghouse

Issue has been
reviewed and approach
is for localized shielding

around pipe-E&DCR
archived by 9/16
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Wesunghouse Propnelary Class 2  2015 Wesunghouse Eiectnc Company LLC. Ail Rights Reserved

P -nt nteoration
K- Cha -ni -s 8, M t o.t on P an

Challenge Mitigation Plan

Completion of
VP-030

EMD RCP Update
Impacts

Completion of VP-030 has outstanding issues.
1. Aux building heat up calculation efforts have been underway to generate an analysis that support ECI commitments for abnormal
temperature in the auxiliary building for events such as loss of AC power gr loss of HVAC.
2. APP GW-VPC4)34

~ 2 RMS E&DCRs in process. 1 will require changes to PLS.

3. Steam Line Break CAPAL

Issuance of EMD reconciliation DCP is required to Rnalize safety analysis dose out
~ APP-MP01-VDC-001 stilt required to complete IMP database and predictive analyses which are 3 July DDs.

APP-GW-MSC-

008
Evaluation was being updated in support of VP-030. Error was found in calculation that challenges previous results.

WCAP-17938 NRC informed WEC that WCAP will go to ACRS for review. ACRS meeting tentatively scheduled for 11/30.
~ WCAP is not applicable to China. Separate technical report was generated for China.

QE Westinghouse
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